

Website Redesign Proposal - Hollis Garden Co.

Prepared for Dana Hollis by Sam Ortega. September 12, 2026

Overview

Hollis Garden Co. has been designing and building gardens around the city since 1962, three generations of the same family. The current site at hollisgarden.example is about eight years old, hard to update, slow on phones, and doesn't show the quality of the work. This proposal covers a full redesign of the site with better project photography, clearer service pages, and a simpler way for prospective clients to get in touch.

Timeline

Week 1, plan and design: 30-minute kickoff call to review the current site and agree on pages and priorities. Then desktop and mobile designs with clearer navigation, service copy, and project photography.

Week 2, build: build the site, migrate content, and set up simple editing for text, photos and projects. Tune headings, metadata and image performance for search.

Week 3, launch: test on mobile, plus forms, links and accessibility. Redirect changed URLs, submit the sitemap, connect analytics, and walk Dana through editing.

Scope

Included: up to 16 pages, 10 portfolio projects, and migration of all existing blog posts (about 26). Light copy editing and 14 days of post-launch fixes.

Not included: new photography and video. Hollis Garden Co. to provide these assets.

Timing: three weeks from kickoff, once the deposit and core assets are in, assuming timely feedback.

Pricing

Project fee: \$12,000. Friends and family discount: 50% (-\$6,000). Total: \$6,000.

Payment schedule: \$2,000 to begin, \$2,000 at design approval, and \$2,000 before launch. Third-party costs (subscriptions, domains, paid assets) are separate and approved in advance.

Optional ongoing care

\$100 per month: we host and look after the site and handle updates whenever needed (new photos, projects or blog posts). Month-to-month, cancel anytime.

Next steps

Reply to confirm scope and we'll schedule the kickoff call.